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An outline of active tasks and items of note is below. 

I. Tom Martin, the'site attorney, and I were working to lodge the consent decree and 
then immediately open RI/FS negotiations. (Based on what we've heard from the PRP 
Group, we believe this strategy gives us leverage in reaching an AOC settlement.) 
Planned for April. 

A. Removal CD sent to Wetlands, RCRA, and Superfund Divisions branch chiefs 
for review 3/20/13. Parties = US, IL, Estate of Chemetco, Paradigm (bona fide 
prospective purchaser, BFPP) 

1. Due diligence information received from Paradigm on sales of 
unprocessed materials sent 3/23, 26/13 for OGC consultation in preparation for 
SFD management briefing 

2. Reprocessing and Unprocessed Sales work plans ready for approval 
Remedial/Removal SFD 3/15,18/13 

3. Paradigm may have a counterproposal on one financial provision that 
may need resolution. 

B. Action memo for time critical removal action ready for sign-off. 

II. Moving forward with PRP Data Group to sharing transactional records and 
collaborate to a certain extent on building a "Materials-In Database" ultimately for use in 
liability/cost allocation and identifying additional PRPs. Ongoing. 

A. EPA/PRP meeting held 4/4/13, released data responsive to their follow up 
request as we discussed. 



III. Issue Special Notice Letters to kick-start AOC negotiations [liability criteria = 
suppliers of materials of interest (MOI, materials excluded from the definition of scrap 
metal and materials containing plastic) to the Hartford site.] Planned for April. 

A. Cross-check list with (revised) list of long-term suppliers 
B. Address verification for letter recipients 
C. Administrative (package preparation and mailing) 
D. Toeroek maintains the correspondence tracking database, so email Ann 

Anderson and Sara Habert a copy of everything. 

IV. Other aspects 

Interim Order 
Parties = IL, Estate of Chemetco 
Asset liquidation in environmentally responsible manner 
In effect until CD takes over, numerous work plans completed 

Consent Decree 
See above. Resolves RCRA, CWA claims, gives CERCLA covenant to Trustee 

& BFPP, implements time critical removal action of storm water management control 
and site security measures. Reprocessing slag at the site is an ancillary activity to this. 

Press interest 
An author recently submitted an extensive list of questions to EPA about the 

Chemetco site. HQ OPA, Stacy Kika, is the lead coordinator. R5 wrote and coordinated 
responses, they are currently in review in R5 OPA. R5 OPA is to forward them to Ms. 
Kika when complete. 

Weekly case meeting 
Tuesday, 1:30 pm, room 612 
Status sheets 

Site charging codes 
B5HB, numerous set up (CR, NS, NO, TA, CO, SW), all are site-wide 
Use NO only for consent decree negotiations 
Use TA only for oversight of Paradigm or Estate work. Terms of the CD depend 

on separating out these charges so they can be billed to Paradigm/Estate. 

Files 
L:/SF/Chemetco^these are shared with the enforcement team. 
The desk files are in the folder: 
L:/SF/Chemetco/Transfer Chemetco Files due to size. Please confirm you've 

copied it to your hard drive, by Wednesday, April 17. 


